
 Weekly Update #61 

Perry County 

Courthouse 

Weekly Summary  
 

Updated 11/1/24 
 

Attic SOMD 

Prep 

11/1/24 

North Elevation Roofing 11/1/24 

HVAC Unit Install 11/1/24 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Construction Activities 

 Electricians Continued Roughing-In Walls On The 

Ground, 1st, And 2nd Floor. 

 Electricians Continued Installation Of Lighting 

Protection System. 

 HVAC Crew Continued Piping And Duct Work Install 

On The Ground And 1st And 2nd Floor. 

 CK Steel Crew Continued SOMD Install On The 2nd 

Floor. 

 Plaster Crew Continued Plaster Restoration On The 

Ground, 1st, And 2nd Floor. 

 Exterior Masons Finished West Elevation Restoration, 

And Began Work On The South Side. 

 Interior Masons Finished HVAC Lintel Install On 1st 

Floor, And Installed Egress Stair Bearing Plates. 

 Plumbers Continued 1st And 2nd Floor Plumbing 

Insulation. 

Total Manhours Worked To Date 

  40,560 Hours 

Request For Information (RFI’s) 

 15 Open RFI’s 

Submittals 

 4 Open Submittals 

Weekly Weather Report 

 Working Days Lost This Week: 0 

Cost Risk Exposure 

 CK Continuing To Issue Subcontracts. 
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