
 Weekly Update #38 

Perry County 

Courthouse 

Weekly Summary  
 

Updated 5/24/24 
 

Box Gutter Installation 5/23/24 

 

Underground Plumbing 5/24/24 

Gable 

Cap 

Stone 

Removal 

5/20/24 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Construction Activities 

▪ Scaffolding Was Installed In The Main Stair Case 

To Allow For The Demo Of The Existing Elevator 

Shaft and 2nd Floor Plaster Ceiling Demo Over 

Stairs. 

▪ Roofers Continued Box Gutter Work On The 

Second Tower. 

▪ Masons Removed East Gable Cap Stones; Once 

Underlying Brick Is Restored, The Cap Stones 

Will Be Reattached. Masons Also Continued 

Tuckpointing and Restoration of Chimneys.  

▪ Demo Crew Removed The Existing Attic 

Staircase And Started Removal Of The Existing 

Elevator Shaft.  

▪ Plumbers Continued Underground Plumbing 

Rough-In On The Ground Floor.  

Total Manhours Worked To Date 

▪ 15,484 Hours 

Request For Information (RFI’s) 

▪ 15 Open RFI’s 

Submittals 

▪ None At This Time 

Weekly Weather Report 

▪ Working Days Lost This Week: 0 

▪ No Rainy Weather Expected Next Week 

Cost Risk Exposure 

▪ County Commissioners Approved GMP-2B On 

5/22/24. 
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