
 Weekly Update #46 

Perry County 

Courthouse 

Weekly Summary  
 

Updated 7/19/24 
 

Finished Northeast Tower 7/17/24 

Plaster Restoration 7/19/24 

Elevator Pit Slab Pour Prep 7/18/24 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Construction Activities 

▪ Roofers Finished The Northeast And Southeast 

Towers, Copper Finials To Be Installed At A Later 

Date. 

▪ Interior Masons Continued Lintel Installation On 

The Ground And Second Floor. 

▪ Exterior Masons Relayed The South And East 

Gable And Continued Grinding Joints Around 

Clocktower 

▪ Concrete Crew Poured Elevator Shaft Wall And 

Continued Prep For Concrete Slab Pour. 

▪ Carpenters Continued Sanding On The First 

Floor. 

▪ Plaster Crew Began Restoring Plaster In Second 

Floor Courtroom. 

▪ Electrician Continued Layout Work On Ground 

Floor. 

▪ HVAC Continued Layout Work On First And 

Second Floor. 

Total Manhours Worked To Date 

▪ 23,189 Hours 

Request For Information (RFI’s) 

▪ 6 Open RFI’s 

Submittals 

▪ 13 Open Submittals 

Weekly Weather Report 

▪ Working Days Lost This Week: None 

Cost Risk Exposure 

▪ CK Continuing To Issue Subcontracts And 

Working On Change Orders 
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