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Construction Activities 

 Electricians Continued Installing Lights On All Floors. 

 HVAC Crew Continued Ductwork And Refrigeration 

Lines In The Attic. 

 CK Framers Continued Wall And Ceiling Finishing On 

All Floors. 

 CK Carpenters Continued Door Hardware And Began 

Transaction Counter Casework.. 

 Plumbers Continued To Install Bathroom Fixtures 

And Finished Generator Tie-In. 

 Painters Continued Final Coats On The Ground And 

1st Floors. 

 Faux Painter Began Painting Corridor Walls On The 

1st Floor. 

 Flooring Crew Finished Laying Carpet In The Ground, 

1st And 2nd Floors. 

Total Manhours Worked To Date 

  79,130 Hours 

Request For Information (RFI’s) 
 15 Open RFI’s 

Submittals 
 16 Open Submittals 

Weekly Weather Report 
 Working Days Lost This Week: 0 

Cost Risk Exposure 
 CK Working Through Costs Associated With Design 

Changes. 


